Projected Timeline — Completion of Library Bond Act Program
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Establish Grant Agreements

Review Architectural Plans for All Projects

Monitor Construction of All Projects & Approve Change Orders

Review Project Compliance Documents, Audit & Close Out All Projects




